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Office of Economic Growth and Infrastructure (OEGI)  
U.S. Agency for International Development 
Great Massoud Road 
Kabul, Afghanistan  
 
Re:  Contract No. EDH-I-00-08-00027-00/Task Order No. 1 
 Afghanistan Engineering Support Program (AESP)   
  
 Third Quarter Report FY2014 
 
Dear  
 
It is with great pleasure that Tetra Tech submits this Third Quarter Report for fiscal year 

2014, as provided in section C.5, “Deliverables,” paragraph D of the above referenced Task 

Order. This report presents the activities for the period of April 1, 2014 through June 30, 

2014.   

 

We look forward to continuing our support of the USAID OEGI mission during 2014 and to 

strengthen our partnership while building a brighter future for Afghanistan. 

 

Please contact me at your convenience should you have any questions or comments regarding 

this report. 

 

 
Respectfully, 
Tetra Tech, Inc. 

 

 
 

Chief of Party (AESP) 
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PROJECT OVERVIEW 

The Tetra Tech (Tt) Afghanistan Engineering Support Program (AESP) provides planning, design, 

engineering and technical oversight support while contributing to local national capacity building, 

mentoring, and collaboration/coordination with the United States Agency for International 

Development (USAID) Afghanistan Office of Economic Growth and Infrastructure (OEGI). Tt AESP 

performs activities that complement and reinforce the activities and engineering expertise of USAID 

OEGI staff in energy, transportation, vertical structures, and water and sanitation sectors. Tt AESP 

consists of a Kabul-based core of expatriate engineering professionals leading a competent staff of 

local Afghan engineers and support professionals, with home office, or “reachback”, support from 

highly-qualified US-based staff. Our local team continues to display adaptability, mobility, and 

responsiveness to the needs of USAID.  

 Activity Start Date: November 9, 2009 

 Activity End Date: November 8, 2014 

 Prime Implementing Partner: Tetra Tech 

 Sub-contractors/Sub-awardees: Power Engineers, GardaWorld, USACC, SMART Engineers 

 Geographic Coverage: Afghanistan, See Figure 1 below 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 1 2009 – 2014 Tt AESP Project Locations 

EXECUTIVE SUMMARY 

This report covers the period from April 1, 2014 to June 30, 2014. During this period, Tt AESP was 

preparing for close-out of the program as the contract end date (November 8, 2014) approached. 

Despite the impending close-out, Tt AESP submitted 149 deliverables in Year 5, Quarter 3 ranging 

from the final conceptual designs for WO-LT-0048 NEPS/SEPS transmission lines and substations 

running from Ghanzi to Kandahar East (AMD 4 and 5) to the installation guides for WO-LT-0059 

Relay Coordination Study. In addition, Tetra Tech submitted five Request for Proposals (RFPs) in 

support of Da Afghanistan Breshna Sherkat (DABS) and USAID OEGI’s effort to improve power 

distribution. The estimated worth of all RFPs produced is   
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Highlights of the quarter within each sector and the technical support and oversight services noted 

below exemplify AESP’s diverse support of the USAID OEGI mission here in Afghanistan. 

Summary of Results for the Reporting Period and Key Accomplishments 

Energy Sector 

Increasing access to electricity has remained a top economic priority for Afghanistan. Tt AESP has 

supported these efforts through a number of energy work orders.  

During this quarter, through Afghanistan Northeast Power System (NEPS) Protective Relay and 

Coordination studies (WO-LT-0059), various substation and transmission line studies and designs 

(WO-LT-0048), and Tarakhil Thermal Power Plant (WO-LT-0070), Tt AESP continued working 

closely with DABS and its commercial contractors: GFA Consulting Limited and Phoenix. Through 

this partnership, a number of RFPs were issued: 

Work 

Order 

No. 

RFP Titles Issue Date 
Estimated 

Cost 

LT0048 

AMD 3 

Design, Supply And Installation Of 

Arghandi - Ghazni 220 KV T/L And 

Two SS Project 

Issued April 2013 to USAID 

|DABS 
 

LT0059 

Task 

14 

NEPS Relay and  Control System 

Upgrades and Modifications 

Issued June 2014 to USAID 

|DABS 
 

LT0063 

AMD 6 
Salang Tunnel Substation Construction 

Issued June 2014 to USAID | 

DABS 
 

LT0064 
Jalalabad - Rodat Transmission Line 

and Substations Project in Two Lots 

Issued June 2014 to USAID | 

DABS 
 

LT0070 

AMD 1 

Tarakhil Firewater Piping System 

Goods Procurement 

Issued June 2014 to USAID | 

DABs 
 

During the past year, Tt AESP has received six amendments related to the Salang Tunnel Substation 

(WO-LT-0063). In Quarter 3, Tt AESP assisted DABS with a RFP for the substation construction and 

remained prepared to assist DABS with bidding services. 

Members of the Tt AESP team prepared for and assisted with multiple amendments to support 

operations at the Tarakhil Thermal Power Plant (WO-LT-0070). The plant currently operates at only a 

small fraction of its production capability. Under AMD 1, Tt AESP prepared the technical section and 

RFP for DABS to procure a contractor to replace the fire protection system water lines. Under AMD 

2, Tt AESP began preparations for a site visit to inspect and report on the existing fire protection 

system. AMD 3 saw the submittal of the final assessment and provided a patch to resolve control 

issues that prevented all six Power Block “B” diesel generators from providing power to the grid. The 

team that performed the assessment and visited the plant were able to successfully restore controls 

operability in Power Block “B.” 

Tt AESP provided manufacturing facility assessments for DABS facilities under three work orders. 

The facilities reviewed included the Transformer Rewinding Facility (WO-LT-0079), the Meter Box 

and Low Voltage Distribution Panel Manufacturing Facility (WO-LT-0080), and the Concrete Pole 

Manufacturing Facility (WO-LT-0081). Under these work orders, Tt AESP produced assessments to 

identify modifications and equipment necessary to make the facilities fully functional based on 

current and future production requirements, improving DABS operational sustainability. 

Technical Support and Oversight 

Tt AESP provided quick response services related to a landslide in Badakhshan Province (see cover 

photo). The Tt/AESP team coordinated with the Afghan Air Force to provide transport to Badakshan. 

A geotechnical subcontractor was mobilized to the site to collect in-situ soil test data, perform 
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physical tests of the landslides, and to document the physical fractures that may cause future slides. 

The team met with village elders who assigned two community members to support the data 

collection by acting as guides for the team. Despite active combat and challenging travel conditions, 

the team was able to safely and successfully collect the required data. 

Under the Afghan Women Internship Program (WO-LT-0042), Tt AESP continued to provide 

mentoring and professional growth opportunities to four selected female interns. During Quarter 3 of 

Year 5, the interns participated in shadowing of USAID engineers, training, and workshops. The 

interns also began work on their resumes, interview preparation, and presentation work. They 

attended an IRD meeting on the Kajaki Dam and performed a presentation at Sardar-e-Kabuli Girls’ 

High School (SKGHS) to encourage women to enter the fields of Science and Engineering. In an 

effort to familiarize the interns with essential engineering programs and topics, the interns participated 

in training for Autodesk Civil 3D, GIS, Project Estimation and Soils, Asphalt and Concrete testing 

and performance criteria. To complement the training, the interns were assigned tasks within the work 

orders to utilize these newly acquired skills.   

Transportation 

Upon request from USAID, Tt AESP prepared an amendment on the Gardez-Khost (G-K) Road to 

review scour impacts and foundation stability for a bridge that was designed in 2010 (WO-LT-0077 

Bridge #10). The site survey and geotechnical engineering subcontractors were mobilized early in the 

third quarter to perform the necessary field work for the analysis.  

Acting in the capacity of technical advisors, Tt AESP used its freedom of mobility to assist USAID 

with field support for the Parun Road Project (WO-LT-0009, AMD 7). Tt AESP was tasked with 

providing project evaluation and supervision services in connection with this road construction project 

in Nuristan Province. 

Vertical Structures  

Tt AESP did not receive any active work orders in the vertical structures sector during the third 

quarter of FY2014. 

Constraints and Critical Issues 

Security conditions remained a significant factor in determining what work was able to be completed 

in country. The Tt Villa remained a practical option for USAID, other implementing partners, and 

stakeholder to hold meetings, thereby reducing travel around Kabul during problematic security 

situations. 

Weather also proved to be a constraint on many of the projects. The Salang Tunnel construction 

season is extremely short (from the first snow fall to snow melt) making an aggressive construction 

schedule necessary. Anticipating these weather constraints and building site challenges, a plan was 

devised for three RFP packages; long lead items, works, and construction. The intent of the plan is to 

be able to complete the construction in a one year timeframe.  

The weather also played a large part in landslides occurring in the Badakhshan Province. The weather 

conditions combined with security concerns, made access to the site extremely challenging. Tt AESP, 

through extensive planning, was able to expeditiously get staff on the ground to complete an 

assessment of the conditions. 

Summary 

As described above, Tt AESP has provided USAID OEGI with diverse engineering expertise and 

dynamic support throughout the third quarter of Year 5. The versatility of the Tt AESP program is 

evident in the variety of deliverables submitted to USAID OEGI and the program’s support for 

USAID goals and objectives. Tt AESP will remain flexible and mobile in FY2014 to support work 

orders issued by USAID OEGI and continue to provide support for capacity building and gender 

equality in Afghanistan. 
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1.0 ACTIVITY IMPLEMENTATION 

1.1 KEY ACTIVITIES ACCOMPLISHED DURING THE QUARTER 

Tt AESP is responsible for identifying, planning, designing and providing technical support and 

oversight of USAID OEGI infrastructure projects and related engineering activities. This is done in 

accordance with the basic USAID OEGI Architect and Engineer (A&E) IQC contract statement of 

work, which creates work orders to track individual projects. Work orders fall into one of two 

categories, administrative or long-term. Administrative work orders are defined as tasks requiring a 

total level of effort (LOE) less than or equal to 18 business days (144 work hours). Long-term work 

orders are defined as activities requiring a total LOE exceeding 18 business days. For long-term work 

orders, Tt AESP is required to submit a Scope of Work (SOW) and Rough Order of Magnitude Cost 

Estimate (ROM). 

Tt AESP supports USAID OEGI’s mission throughout Afghanistan using both types of work orders. 

For tracking purposes, work orders are broken into one of the following sectors: Energy, Vertical 

Structures, Transportation, Water Resources or Water and Sanitation, as stated in the Tt AESP 

contract. If the work requested falls outside the sectors above, it would be classified as technical 

services. Of the five identified categories, the majority of Tt AESP work this quarter supported the 

energy sector and provided technical services across sectors. 

Table 1.1 below describes the work order activities performed during the third quarter. 

Table 1.1 Summary of Work Completed During the Third Quarter 2014 

Number Work Order Title Summary of Work Completed 

WO-A-0096 Badakhshan Technical Assistance Tt received a work order request and 

submitted a confirmation letter on May 18, 

2014 to provide site reconnaissance and 

data gathering for USAID in support of 

assessing the landslide event in 

Badakhshan Province. The initial site team 

mobilized to the site on May 23, 2014. 

WO-A-0097 Deh-Asuda Check Dam Tt received work order request on May 15, 

2014 to open an administrative work order 

to provide a review of the Deh-Asuda 

Check Dam construction documents 

prepared by KFZ-IRD. Tt submitted a 

confirmation letter on May 23, 2014 and 

received NTP on May 24, 2014. Tt 

reviewed the Deh-Asuda Check Dam 

concept design and drafted a Technical 

Memo. 

WO-A-0098 Kabul Basin Aquifer Feasibility 

Study 

Tt received work order request on June 23, 

2014 to open an administrative work order 

to begin preliminary work on the Kabul 

Basin Aquifer Recharge Feasibility Study. 

Tt submitted a confirmation letter on June 

29, 2014. 

WO-LT-0009 

AMD 7 

Parun Road Field Support Tt received work order request on June 03, 

2014 to provide project evaluation and 

supervision services in connection with 
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the Parun Road construction in Nuristan 

Province.  

WO-LT-0042 Afghan Women Internship Program The four interns from Kabul University 

and Polytechnic University participated in 

trainings, shadowing events and meetings 

during this quarter. The interns spent half 

days shadowing events starting from June 

09, 2014 at USAID with infrastructure, 

structural, and site engineers focused on 

the USAID working environment, roles of 

engineers and other topics. To increase the 

intern’s software engineering knowledge 

and skills, such as AutoCAD, GIS, 

Autodesk and Office Package, the interns 

were assigned projects to practice those 

skills. Interns participated in Kajaki Dam 

Unit #2 Installation Coordination 

Meetings at IRD-EQUALS on two 

occasions. During the meetings, they 

asked questions and gained knowledge of 

holding meetings. Intern’s presentation for 

SKGHS was held April 17, 2014. 

Concrete Training was held April 24-May 

08, 2014. Civil 3D Training was held 

April 25-June 05, 2014. Soil Training was 

held May 15-May 22, 2014. Asphalt 

Training was held June 05-June 12, 2014. 

Field trip to soil lab was held June 06, 

2014. GIS Training was held starting on 

June 16. Project Estimation Training was 

held June 19-26, 2014. The interns were 

also involved in pressure test of the 

existing firewater system of WO-LT-0070 

Tarakhil Power Plant Water Piping 

System.  

WO-LT-0048 

AMD 4 

Qarabagh to Kandahar East 

Substations 

This amendment tasked Tt AESP to create 

and deliver a technical section (Volume 2) 

for a 220kV transmission line and 

substations from Qarabagh to Kandahar 

East. This was subsequently changed to 

just the development of the technical 

section for the proposed substation(s) from 

Ghazni City to Kandahar East. The five 

substations included in this RFP are 

Qarabagh, Gelan (Moqor), Shah Joy, 

Qalat and Kandahar East.  The work to be 

completed is similar to the support 

provided under Amendment 3. Notice to 

proceed was issued September 2012. Tt 

AESP received notice to revise the 

SOW/ROM based on lessons learned from 

Amendment 3. Tt submitted revised 

SOW/ROM Rev7 on June 18, 2014. Task 
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1 concept design drawings were submitted 

on June 28, 2014.  

WO-LT-0048  

AMD 5 

Transmission Lines from Ghazni to 

Kandahar East 

USAID OEGI requested a SOW and ROM 

to create and deliver a technical section 

(Volume 2) for the proposed transmission 

lines from Qarabagh to Kandahar East. 

SOW and ROM development continued 

through this quarter. Tt AESP submitted a 

revision during the quarter. Tt submitted 

Task 1-Transmission Line Conceptual 

Design documents on June 28, 2014. This 

work order remained open with continued 

work on revisions to the SOW/ROM. 

WO-LT-0048  

AMD 6 

RPC At Kabul and Kandahar East USAID OEGI requested a SOW and ROM 

to provide engineering support to the 

further build out of the 220kV Northeast 

Power System (NEPS) to the Kandahar 

East electrical power distribution system 

(part of the Southeast Power System or 

SEPS). Tt submitted SOW/ROM on June 

08, 2014 and received NTP on June 16, 

2014. The work is progressing.  

WO-LT-0059 

 AMD 1 

NEPS Distribution Materials and 

Installation Specification 

Development 

This amendment came online as a result of 

the investigation and analyses completed 

under WO-LT-0059 Relay Coordination 

Study. Deficiencies identified in the MV 

system resulting from a lack of materials 

including MV distribution fuses and fuse 

links. The scope encompasses technical 

services, material specifications, 

procurement support, installation training 

and guidance and maintenance of the 

specified materials. Work performed 

during the quarter included the creation of 

field installation guides for 10 MV 

feeders. Each field installation guide 

includes a general arrangement/single line 

drawing identifying the location of the 

protective equipment to install. Illustrating 

the general arrangement of fuses, cutouts, 

and supports for installation on existing 

Kabul area MV distribution poles. Tt 

submitted 61 installation guides to DABS. 

The work order closed out during the 

quarter. 

WO-LT-0059 

 AMD 2 

NEPS Distribution Materials and 

Installation Specification 

Development 

USAID OEGI requested a SOW and ROM 

to create field installation guides for the 

remaining 61 MV feeders identified under 

WO-LT-0059 Relay Coordination Study. 

Tt submitted 51 installation guides to 

DABS.  
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WO-LT-0059 

 AMD 3 

NEPS Kabul Area Substation 

Assessments 

USAID OEGI requested a SOW and ROM 

to provide further assessments of Kabul 

North, Northwest, and MW Radio 

Substations to identify other deficiencies 

beyond protective relay coordination 

scope of WO-LT-0059 Task 14. The 

assessments are to include a review of 

components that are old, obsolete, or in 

need of repair on the HV and MV systems, 

including circuit breakers, switchgear and 

conductors and provide recommendations, 

and technical documents to implement the 

upgrades or revisions. 

WO-LT-0063 

 AMD 4 

Salang Tunnel SS Pre-purchase Specs Tt AESP was asked to develop 

performance specifications for long lead 

high voltage (HV) substation equipment, 

MV equipment and relay/control 

equipment. Tt received and evaluated Pre-

Purchase Equipment Specifications bids. 

Tt Received Pre-Purchase #2 Equipment 

Specification #1 bids on June 03, 2014. 

WO-LT-0063 

AMD 6 

Salang Tunnel SS Detailed Design Construction RFP Rev1 submitted to 

DABS/USAID on June 14, 2014. 

WO-LT-0064 Sheikh Misri to Rodat T/L and SS 

Technical Sections 

The scope of this work order is to develop 

technical documents with sufficient detail 

for a design/build RFP to design and 

construct a 220kV T/L that will deliver 

power from Jalalabad to HIP. During the 

quarter, Tt developed technical documents 

with sufficient detail for a design/build 

RFP to design and construct a 220kV 

Transmission Line (T/L) that will deliver 

power from Jalalabad to HIP under Task 

2. Tt also developed technical documents 

with sufficient detail for a design/build 

RFP to design and construct the two 

220kV SSs under Task 3, and submitted 

these documents to USAID on May 18, 

2014. Tt evaluated the most practical 

intermediate 110kV power supply to the 

Ghawchak-2 SS: either from ADB’s 

110kV Ghawchak-1 SS or from tapping 

the existing 110kV single circuit 

transmission line delivering power from 

Naghlu HPP. Tt also provided 

recommendation to USAID and DABS 

with pros and cons for both power supply 

methods, presented as a technical 

memorandum submitted to USAID on 

May 18, 2014 under Task 3. Tt provided 

major equipment pricing and material and 

installation cost estimates preceded as a 



 Afghanistan Engineering Support Program 

Contract No. EDH-I-00-08-00027-00, Task Order 01 

 5 Third Quarter Report 2014 

separate deliverable sent to USAID on 

June 21, 2014 using in-country 

construction cost estimates.  

WO-LT-0065 Media Assistance Tt supported USAID OEGI and the 

Development Outreach and 

Communication Office (DOC) under this 

work order. Tt AESP Team met with 

interviewees and captured interviews on 

video. The videos are available. The 

AESP Team attended DOC’s Office 

Workshops. 

WO-LT-0070 

AMD 2 

Firefighting Analysis Tt reviewed all documentation regarding 

the existing fire suppression systems 

installed at Tarakhil Thermal Power Plant. 

Including all available as-built drawings, 

design calculations, test results, inspection 

/maintenance reports for the automatic 

sprinkler and foam suppression systems. 

WO-LT-0070 

AMD 3 

Site and Power Block “B” Control 

Assessment 

Tt submitted the final report on April 22, 

2014. 

WO-LT-0072 Power System Analysis of Proposed 

NEPS Improvements 

Tt submitted Transit Memo that addresses 

the transit of power through Afghanistan 

to Pakistan using the NEPS infrastructure 

to USAID on Jan 8, 2014. The WO was 

suspended and is awaiting further 

directive. 

WO-LT-0077 

AMD 3 

Gardez to Khost Bridge No. 10- 

Scour Analysis and Foundation Study 

 The objective of this work order 

amendment is to provide a review of scour 

impacts and foundation stability of Bridge 

10 based on the current design. 

WO-LT-0078 NEPS Kabul Area Distribution 

Master Plan 

Tt developed a SOW to deliver USAID a 

Master Planning road map which would 

allow DABS to plan for expansions, and 

seek donor partners to develop an 

integrated MV, 110kV High Voltage, and 

220kV High Voltage power distribution 

system. Tt submitted SOW/ROM on 

2/24/2014. Awaiting NTP from USAID. 

WO-LT-0079 Transformer Rewinding Facility 

Assessment 

Tt developed a SOW under this work 

order for assessment of the problems that 

the manufacturing factory is encountering, 

development of equipment and machinery 

list and specifications for upgrade, and 

development of design and budget for 

plant refurbishment work required within 

the facility. Tt received NTP for this work 

order on May 11, 2014. Tt completed a 

field investigation under Task 1 of this 

work order, the purpose of this field visit 

was to collect data to provide the technical 



 Afghanistan Engineering Support Program 

Contract No. EDH-I-00-08-00027-00, Task Order 01 

 6 Third Quarter Report 2014 

assessment to determine the issues that are 

currently reducing the transformer 

rewinding facility production rates. 

WO-LT-0080 Meter Box and Low Voltage 

Distribution Panel Manufacturing 

Facility Assessment 

Under this work order, Tt will provide 

manufacturing facility assessments. The 

facility assessments will identify the 

facility modifications and equipment 

required at DABS Meter Box and Low 

Voltage Distribution Panel Manufacturing 

Facility to make the facility fully 

functional based on current and future 

production requirements. Tt will proceed 

with the assessment and will identify the 

facility modifications, equipment and 

training required to improve the 

functionality and productivity of the 

facility. Tt completed a field investigation 

under Task 1 of this work order. The 

purpose of this field investigation was to 

collect data to provide the technical 

assessment to determine the issues that are 

currently reducing the Meter Box and Low 

Voltage Distribution Panel Manufacturing 

facility production rates. Tt submitted a 

Technical Memo to identify the results of 

this field investigation on June 28, 2014. 

WO-LT-0081 Concrete Pole Manufacturing Facility 

Assessment 

Under this work order, Tt will provide 

manufacturing facility assessment. The 

facility assessments will identify the 

facility modifications and equipment 

required at DABS Concrete Pole 

Manufacturing Facility to make the 

facility fully functional based on current 

and future production requirements. Tt 

will proceed with the assessment and will 

identify the facility modifications, 

equipment and training required to make 

the facility fully functional. Tt completed 

a field investigation under Task 1 of this 

work order. The purpose of this field 

investigation will be to collect data to 

provide the technical assessment to 

determine the issues surrounding the lack 

of concrete pole manufacturing 

production.  

1.2 KEY ACTIVITIES PLANNED FOR NEXT REPORTING PERIOD 

Table 1.2 below describes the activities planned for the fourth quarter. Actual work performed will be 

described in detail in the Year 5 Annual Report. 
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Table 1.2 Summary of Work Planned for the Fourth Quarter 2014 

Number Work Order Title Summary of Work Planned 

WO-A-0097 Deh-Asuda Check Dam Work on the Technical Memo will be 

completed during the fourth quarter. 

WO-A-0098 Kabul Basin Aquifer Feasibility 

Study 

Work will continue on the Technical 

Memo during the fourth quarter. 

WO-LT-0009 

AMD 7 

Parun Road Field Support Work will continue with subcontractor 

support during the fourth quarter. 

WO-LT-0042 Afghan Women Internship Program The internship program will continue with 

additional training planned into the fourth 

quarter. 

WO-LT-0048 

AMD 5 

Transmission Line from Ghazni to 

Kandahar East 

Work will continue to create the technical 

section of the RFP during the fourth 

quarter. 

WO-LT-0059 

AMD 2 

NEPS Distribution Materials and 

Installation Specification 

Development 

Work will continue on the technical 

section of the RFP during the fourth 

quarter. 

WO-LT-0059 

AMD 3 

NEPS Kabul Area Substation 

Assessments 

Tt will submit the assessments during the 

fourth quarter. 

WO-LT-0063 

AMD 6 

Salang Tunnel Detailed Design Tt will assist DABS, prior to contract 

award, to perform bidding assistance. 

WO-LT-0070 

AMD 2 

Firefighting Analysis Tt will plan a STTA trip to the plant 

during the fourth quarter. In addition, a 

report with findings will be finalized and 

submitted. 

WO-LT-0070 

AMD 4 

Tarakhil Power Plant Power Block A, 

B and C Controls Repair 

Tt will present options to complete 

remaining tasks during the fourth quarter. 

WO-LT-0077 

AMD 3 

Gardez to Khost Bridge No. 10- 

Scour Analysis and Foundation Study 

Tt will complete and submit the Scour 

Analysis and Foundation Study during the 

fourth quarter. 

WO-LT-0079 Transformer Rewinding Facility 

Assessment 

Tt will complete and submit the final 

manufacturing facility assessment during 

the fourth quarter. 

WO-LT-0080 Meter Box and Low Voltage 

Distribution Panel Manufacturing 

Facility Assessment 

Tt will complete and submit the final 

manufacturing facility assessment during 

the fourth quarter. 

WO-LT-0081 Concrete Pole Manufacturing Facility 

Assessment 

Tt will complete and submit the final 

manufacturing facility assessment during 

the fourth quarter. 

WO-LT-0083 Kandahar Solar Photovoltaic 

Feasibility Study 

Tt expects to support USAID with a high 

level desktop study of photovoltaic 

options to replace approximately 30% of 

the kWh of diesel-generated power with 

solar power.  

WO-LT-0084 G-K Road Phase 4 Tt will support the G-K Road Phase 4 

construction during the fourth quarter. 
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1.3 LESSONS LEARNED 

1.3.1 Evaluations/Assessments/Audits 

During the third quarter of FY2014, Tetra Tech received and supplied responses related to the OIG 

Audit Report No: F-306-14-006-N.  

On April 14, 2014, Tetra Tech submitted the response to the USAID Afghanistan OAA/AS Letter 

dated February 27, 2014. 

On June 21, 2014, Tetra Tech received a letter from OAA/AS informing Tetra Tech of findings and 

requesting corrective actions for No. 2 and No. 3 of the audit report.  

On June 25, 2014, Tetra Tech submitted corrective actions for the findings of the audit report. 

The MOF audit for the AITR FYs 1390 & 1391 ( 2011 & 2012) started during first quarter of FY2014 

and continued into the second quarter report was received during the third quarter. There are no audit 

findings in the reports after all our financial declarations were fully assessed by the MOF auditors for 

both fiscal years. AESP successfully complied with Afghan Income tax law and it is anticipated that 

audit clearance reports for both FYs will be issued during the fourth quarter without imposing any tax 

penalties. 

2.0 COLLABORATION WITH GIROA, OTHER DONORS, OR OTHER 
USAID PROJECTS 

2.1 LINKS WITH RELEVANT GIROA MINISTRIES 

Tt AESP collaborated with DABS on numerous projects including the manufacturing facility 

assessments and the Tarakhil Thermal Power Plant amendments. In addition, Tt AESP provided 

assistance to, and coordination with, DABS commercial contractors: GFA Consulting Limited and 

Phoenix. 

2.2 LINKS WITH OTHER DONOR AGENCIES 

AESP continues to take direction from USAID coordinating with other Donor agencies. AESP 

attended Working Power Coordination Meetings with USAID, World Bank, Asian Development 

Bank and Advanced Engineering Associates International, Inc. to plan and support future power 

coordination within Afghanistan. 

2.3 LINKS WITH OTHER USAID PROJECTS 

No signification events or activities to report during the quarter. 

3.0 MANAGEMENT AND ADMINISTRATIVE ISSUES 

3.1 PERSONNEL 

Tetra Tech had a few noteworthy personnel changes during Quarter 3. The Reachback Technical 

Support Manager position was vacated and backfilled. The expatriate Contracts Manager position was 

filled by promoting the Administrative Manager to this position. The expatriate Transportation 

Specialist position was vacated and refilled. The expatriate Technical Support Manager position was 

vacated. Due to the end of contract demobilization plan, this position was not refilled.  

Tetra Tech’s local national Technical Support Manager received a Fulbright Scholarship and departed 

for the United States to study at Colorado State University. Our Senior Administrative Assistant 

received her Special Immigration Visa and departed for the United States. This position was 
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backfilled with two mid-level administrative assistants. Lastly, our Facilities Manager position was 

vacated and was filled by promoting our Buyer.  

Gender Equality plays an important role in staff planning on AESP. Through WO-LT-0042 Afghan 

Women Internship Program, Tt AESP selects four interns to support AESP each semester.  

During the third quarter, Tt AESP maintained a female to male ratio of nearly 1:2. Tt AESP will 

continue to support USAID’s Gender Equality and Female Empowerment directive through the 

remainder of the task order. 

3.2 ADAPTION OF THE ACTIVITY 

While there were no adaptations of the activity during the third quarter of FY2014; USAID did 

indicate the possibility of extending AESP for an additional year. Therefore, Tt AESP began 

operating on two parallel tracks of 1) planning for the impending program closeout and 2) 

implementing ongoing and planning for future work orders should the extension be implemented. 

3.3 MODIFICATIONS AND AMENDMENTS 

Modification 22 was received on April 14, 2014. The purpose of this modification was to: 

1. Section B.3 BUDGET AND CEILING PRICE, DELETE paragraph (a) of the section it its 

entirety and REPLACE with the following: 

 

“(a) The total ceiling for this award is . Of this amount, is for 

payment as the fixed fee in accordance with FAR 52.216-8.” 

4.0 SUCCESS STORIES 

During this quarter, Tetra Tech AESP provided training opportunities for our local national staff 

through the U.S based Red Vector series of online courses.  These courses are designed to provide 

specialized training in technical fields ranging from project management to civil and electrical 

engineering to safety.  The coursework is recognized by US boards as meeting the requirements for 

Continuing Education Units (CEUs) and is typically used by U.S. professionals to maintain their 

licensure. During this quarter, a total of 14 Tetra Tech local national staff registered and completed 

courses in this program.  

A second educational opportunity provided by Tetra Tech AESP to the local national staff is a 

curriculum offered by the Project Management Institute (PMI).  This series of courses is designed to 

provide advanced project management skills, with the successful student certified as a “PMP” (Project 

Management Professional). Four staff took advantage of this program. 

Tt AESP continued to show success across disciplines overcoming challenging security conditions 

during the quarter. 
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